



STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES
SOUTHCOAST REGION

Request
For Proposal

NOTE: This form does not authorize commencement of work.

Project No.: AIP 03-02-0111-007-2019 / Z675170000 RFP No.: 8

Project Name: GST Airport Apron, Runway, & Taxiway Pavement Rehab

Contractor: SECON

Address: PO Box 32159

Juneau, AK 99803

Recommended By: Brian Hanson, PE Date: 4/5/21

Title: Project Engineer, proHNS

Description of Work (attach additional sheet(s) if necessary):
Please note that requests for time must be in accordance with Subsections 80-03, 80-06, and 50-17.

This RFP is 4 page(s) including 1 attachment(s)

Price Proposal

The Department requests detailed cost and pricing data for PFAS soil handling and stockpiling described in IWA 05. Propose a Basis of Payment and Method of Measurement.

Change in Contract Price and Time (Contractor's breakdown required, attach additional sheet(s) if necessary):

Per AS 36.30.400, I hereby certify that to the best of my Knowledge and Belief, the data submitted is accurate, complete and current and is the actual costs to the contractor or additional time for performing the additional work and/or supplying the additional materials.

Signature: _____

Contractor's Representative

Authorization to Proceed required by _____ to avoid additional costs.

Date:

**STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES**

Project No.: AIP 03-02-0111-007-2019 / Z675170000
RFP No. 8

Continuation Sheet

Proposed Contract Changes

The Plans are modified as follows:

SHEET F2: Replace sheet F2 with attached sheet F2, Plan View – Runway 11/29 dated 3/15/21

Cost and Pricing Data

The Contractor's detailed cost and pricing data shall include the information required under Section 40-02(c), and be certified in accordance with AS 36.30.400[a]. Costs must be in accordance with Section 10-03.

Commencement of Work

Do not start on the work described in this RFP until authorized or directed by the Engineer.

Changes to the Contract

If a unit price is agreed on the work will be added to the Contract by subsequent change order at the agreed on price. If a price cannot be agreed on the Engineer may issue a unilateral Change Order requiring the Contractor to proceed with the work as provided by the Contract in Section 40-02 a.(2)(c).



**STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES
SOUTHCOAST REGION**

**Interim
Work Authorization**

Project No.: AIP 3-02-0111-006-2020 / Z675170000

IWA No. 5

Project Name: GST Airport Apron, Runway, and Taxiway Pavement Rehab

Contractor: Secon
Address: P.O. Box 32159
Juneau, AK 99803

Estimated amount
of IWA: \$50,000

Recommended By: _____ Date: 4/5/21

Project Engineer

Approved By: John Kajdan Date: 4/5/21
Department *(can be verbal)*

Acknowledged By: _____ Date: _____
Contractor's Representative

Permission for previously submitted subcontractor(s) to perform all or portions of the work described herein is as checked: Yes No N/A.

The following change(s) in the above Contract are hereby made in accordance with the terms of the Contract and under the terms and conditions stated below. Price adjustments resulting from inaccurate cost and pricing data are subject to the provisions of AS 36.30.400(c). This document shall become an interim amendment to the Contract and all provisions of the Contract will be applicable. Items not mentioned shall not be affected by this document. This document shall be superseded by a subsequent Change Order, which will address any adjustments to contract time.

Basis of Payment (Check One)



- Payment for the following work will be paid per Section 90-05 of the Standard Specifications.
- Payment for the following work will be paid per the unit prices and method of measurement stated.
- Payment for the following work will be paid as a lump sum item.

DESCRIPTION OF CHANGE (Use Continuation Sheet 25D-065 as Required)



The Basis of Payment for the Work in this IWA has not yet been agreed upon thru the RFP process. This IWA authorizes Time and Materials compensation for the Contractor to handle and stockpile PFAS contaminated soil at the new location shown on revised sheet F2.

This IWA does not govern RAP handling or stockpiling.

FILE Q:\Gus\67517\Plan\67517_F1-F8_PLANS.dwg DATE 3/16/2021 16:11 LAYOUT F2 CHECKED C. TRIPP DESIGNED T. FAGNANT DRAFTED T. FAGNANT



SHEET NO.	TOTAL SHEETS	
F2	13	
STATE	YEAR	
ALASKA	2020	
PROJECT DESIGNATION		
Z675170000/ 3-02-0111-007-2020		
ADDENDUM NO.		
ATTACHMENT NO.		
REVISIONS		
NO.	DATE	DESCRIPTION
▲	6/4/20	ADDENDUM 1
	10/6/20	RFI #2
	3/15/21	RFI #0.12



3/15/21
STATE OF ALASKA DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES
6860 GLACIER HWY, JUNEAU, AK 99811
(907) 465-1763
GST AIRPORT APRON, RUNWAY, AND TAXIWAY PAVEMENT REHAB.
PLAN VIEW - RUNWAY 11/29